COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/21/2011

ESTIMATE SUMMARY 10:25:43
CONTID: C17691 ESTIMATE NO: 0007  FINL SPEC YR: 2005
PCN: 17691-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 20.0 DAYS TIME ALLOW: 20 WORK DAYS
R4 SIGNAL POLE REPLACEMENT PERCENT TIME:  100.00 ORIG TIME ALLOW: 20 WORK DAYS
PROJECT NO: STAR400-249
R4 SIGNAL POLE REPLACEMENT
NAME OF ROAD:
PROJECT COUNTIES: BOULDER, REGION 4 WELD, REGION 4
CONTRACTOR:
INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 04/21/2011 DATE TIME STARTED 04/11/2010
6309 MONARCH PARK PLACE SUITE 200 DATE LET 03/11/2010 DATE WORK BEGAN
DATE AWARDED 03/16/2010 DATE TIME STOPPED 12/22/2010
DATE CONTRACT EXECUTED  04/06/2010 DATE ACCEPTED 12/22/2010
LONGMONT COB80503 303-530-4212 DATE NOTICE TO PROCEED 04/11/2010
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 75,310.83  PARTICIPATING $ 75,310.83 $ 4,133.98
AWARD PROJECT AMT:  $ 70,059.48 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 75,310.83 4,133.98
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 75,310.83 4,133.98
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 1,050.89
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 75,310.83 5,184.87
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 75,310.83 5,184.87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,184.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00200

0010 202-00828

0015 203-01597

0020 208-00002

0025 208-00045

0030 208-00103

0035 210-00760

0040 210-00815

0045 210-00865

0050 210-00866

0055 210-00890

C17691
17691-BID
STAR400-249

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
ROADWAY
Removal of Sidewalk 19.000
SY
20.00000
Removal of Traffic Signal Equipment 1.000
LS
3,932.00000
Potholing 6.000
HOUR
94.00000
Erosion Log (12 Inch) 42.000
LF
5.16000
Concrete Washout Structure 2.000
EACH
219.00000
Removal and Disposal of Sediment (Labor) Delete d fm 105 0.000
HOUR
27.22000
Reset Luminaire 2.000
EACH
73.00000
Reset Sign Panel 2.000
EACH
84.00000
Reset Pedestrian Signal Head 2.000
EACH
114.00000
Reset Fire Preemption Unit and Timer 1.000
EACH
187.00000
Reset Intersection Detection System (Camera) 2.000
EACH

492.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

19.000
0.000
19.000

1.000
0.000
1.000

6.000
0.000
6.000

42.000
0.000
42.000

2.000
0.000
2.000

0.000
0.000
0.000

2.000
0.000
2.000

2.000
0.000
2.000

2.000
0.000
2.000

1.000
0.000
1.000

2.000
0.000
2.000
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ESTIMATE RUN 04/21/2011

AMOUNT

THIS

PERIOD

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

10:25:43

CUMULATIVE
AMOUNT

380.00

3,932.00

564.00

216.72

438.00

0.00

146.00

168.00

228.00

187.00

984.00
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PCN: 17691-BID ESTIMATE RUN 04/21/2011
PROJECT: STAR400-249 ESTIMATE NO: 0007 10:25:43
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 503-00036 *Drilled Caisson (36 Inch) 38.000 38.000
LF 0.000 0.00
261.50000 38.000 9,937.00
0065  608-00000 *Concrete Sidewalk 24.000 24.000
SY 0.000 0.00
55.00000 24.000 1,320.00
0070 613-01200 2 Inch Electrical Conduit (Plastic) 25.000 25.000
LF 0.000 0.00
6.73000 25.000 168.25
0075 613-01300 3 Inch Electrical Conduit (Plastic) 50.000 50.000
LF 0.000 0.00
9.65000 50.000 482.50
0080  613-10000 Wiring 1.000 1.000
LS 0.000 0.00
2,213.00000 1.000 2,213.00
0085 614-70150 Pedestrian Signal Face (16) (Countdown) 2.000 2.000
EACH 0.000 0.00
484.00000 2.000 968.00
0090 614-70336 Traffic Signal Face (12-12-12) 6.000 6.000
EACH 0.000 0.00
573.00000 6.000 3,438.00
0095 614-70560 Traffic Signal Face (12-12-12-12-12) 2.000 2.000
EACH 0.000 0.00
1,012.00000 2.000 2,024.00
0100 614-72860 Pedestrian Push Button 4.000 4.000
EACH 0.000 0.00
201.00000 4.000 804.00
0105 614-80321 *Barricade (Type 3 M-A) deleted fm 105 0.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0110 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
12,917.00000 1.000 12,917.00



CONTID: C17691 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17691-BID ESTIMATE RUN 04/21/2011
PROJECT: STAR400-249 ESTIMATE NO: 0007 10:25:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
17,177.00000 1.000 17,177.00
0115 MATERIAL ALLOWANCE 50' Mast Arm w/luminaire arm 0.000
EACH 0.000 0.00
11,100.00000 0.000 0.00
0120 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
7,341.00000 1.000 7,341.00
0125 630-00000 *Flagging 178.250 178.250
HOUR 0.000 0.00
5.50000 178.250 980.38
0130 630-00007 *Traffic Control Inspection 95.000 95.000
DAY 0.000 0.00
33.00000 95.000 3,135.00
0135 630-00012 *Traffic Control Management 16.000 15.000
DAY 1.000 11.00
11.00000 16.000 176.00
0140 630-00015 *Uniformed Traffic Control Coordination 7.000 7.000
HOUR 0.000 0.00
16.50000 7.000 115.50
0145 630-80341 *Construction Traffic Sign (Panel Size A) 23.000 23.000
EACH 0.000 0.00
5.50000 23.000 126.50
0150 630-80342 *Construction Traffic Sign (Panel Size B) 6.000 6.000
EACH 0.000 0.00
5.50000 6.000 33.00
0155 630-80360 *Drum Channelizing Device 8.000 8.000
EACH 0.000 0.00
22.00000 8.000 176.00
0160 630-80380 *Traffic Cone 80.000 80.000
EACH 0.000 0.00

2.20000 80.000 176.00
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PCN: 17691-BID ESTIMATE RUN 04/21/2011
PROJECT: STAR400-249 ESTIMATE NO: 0007 10:25:43
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0170 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70023 F/A On-The-Job Trainee 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0191 700-70034 F/A Uniform Traffic Control 729.850 0.000
FA 729.850 729.85
1.00000 729.850 729.85
0192 700-70034 F/A Design Study for Caisson bolts 363.000 0.000
FA 363.000 363.00
1.00000 363.000 363.00
0193 700-70034 F/A City of Boulder work 3,030.130 0.000
FA 3,030.130 3,030.13
1.00000 3,030.130 3,030.13
CAT 0200 CURRENT AMT $ 75,074.83 $ 4,133.98 $ 75,074.83
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0200 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
236.00000 1.000 236.00
CAT 0400 CURRENT AMT $ 236.00 $ 0.00 $ 236.00

PROJECT TOTAL CURRENT AMT $ 75,310.83 $

4,13398 $ 75,310.83



